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U.S. Department of Justice

United States Attorney
District of Massachusetts

Tel.: 223-0284
JJ07J.W. McCormack Post Office and Courthouse
Boston, Massachusetts 02109

September 20, 1984

RECEIVED
2 I SEP 1984

OFFICE OF REGIONAL COUNSEL

William J. Cheeseman
Foley, Hoag & Eliot
One Post Office Square
Boston, MA 02109

Re: U.S. v. AVX, et al.
C.A. No. 83-3882-MC

Commonwealth v. AVX
C.A. No. 83-3899-MC

Dear Mr. Cheeseman:

Enclosed please find a copy of the monthly progress report
on the NUS Hot Spot Remedial Investigation/Feasibility Study
contract for August, 1984. r-

Very truly yours,

WILLIAM F. WEU)
United States Attorney

BY:
RALPH A. CHILD
Assistant U.S. Attorney
Deputy Chief, Civil Division

cc: Paul B. Galvani
Jeffrey C. Bates
John Quarles
David A. McLaughlin
Daniel J. Gleason
Lee P. Breckenridge

bcc: Ellen M. Mahan
Mark P. Fitzsimmons
Charles Bering
Robert Brook
Mary Anne Maul
Carolyn Lynch
Evan Slavitt



U.S. v. AVX Original Litigation Document 
WORK ASSIGNMENT STATUS REPORT 

EPA CONTRACT NO. 68-01-6699, MOD. NO. 28 
WORK ASSIGNMENT NO. 28-1L43 

NEW BEDFORD SITE 
BRISTOL COUNTY, MASSACHUSETTS 

NUS PROJECT NO. 0725 

Activity: Remedial Investigation/Feasibility Study 

1. Progress this Period - August 1984: 

• The draft report of the fast-track Feasibility Study (FS)(Task 16) was 
released to the public for review and comment. Review comments of the 
involved agencies were incorporated prior to release. A public meeting 
was held on August 22, 1984 to present the study findings. An addendum to 
the report is in preparation. 

• Battelle has initiated work on the modeling study (Task 8) and the 
sampling (Task 9). Quality Assurance, Health and Safety, and Site 
Operations Plans (SOPs) are in progress. 

• A drilling subcontract was awarded for the hydrogeologic investigation of 
Sullivan's Ledge (Task 10). Bids were solicited for the surveying. 

• Community .relations support continued (Task 15), including the 
preparation of graphics and slides for the public meeting. 

• Work continued on the technical specifications for the laboratory analysis . 
(Task 19). A meeting was held to resolve several of the issued^" 

'? 
2. Problems Resolved: 

• EPA has approved Battelle's Work Plan for Tasks 8 and 9. 

• Communications have been ongoing between NUS Corporation (NUS), 
Battelle, EPA Region I, and the EPA's research laboratory in Cincinnati 
regarding technical Issues of the laboratory analysis (Task 19). 

• A fifth alternative is being developed in the fast-track FS (Task 16) in 
response to agency concerns about impacts to wetlands. 

• The State has formally issued a letter of no support for the recommended 
upland disposal sites. 

3. Anticipated Problem Areas and Recommended Solutions: 

• Technical and administrative/contractual issues have delayed the 
procurement of a laboratory. The first round of sampling will be 
completed as scheduled, but subsequent rounds may be delayed if a sample 
backlog develops. 
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• Both the drilling and surveying bids for Sullivan's Ledge (Task 10) are 
considerably higher than the budget estimate. The former is primarily 
due to the fact that the estimate was based on using a local firm that 
previously drilled at the site, whereas the actual bids were solicited only 
from out-of-state, Small, Disadvantaged Businesses (SDBs). 

• The surveying specifications are being reviewed and may be rebid. 
Additional funding is available from other tasks. 

4. Deliverables Submitted: 

August 9, 1984: An Executive Summary of the draft report of the fast-track 
FS was submitted for public review. 

August 23, 1984: The draft report of the fast-track FS was released for 
public review and comment. 

5. Upcoming Events: 

• An open-house will be held on September 12, 1984 to address questions 
and comments of the public on the findings of the fast-track FS. r 

• An addendum to the fast-track FS report will be submitted on 
September 11, 1984. This presents a fifth altenative for remediation of 
the hot-spots, and provides additional jusitjfication for eliminating other
alternatives. 

• A meeting will be held on September 11, 1984 to resolve remaining issue^ > 
on the laboratory protocol. 

• Harbor sampling is scheduled to begin during the week of 
September 10, 1984. 

• Drilling at Sullivan's Ledge is scheduled to being on October 1, 1984. 

6. Activities Planned: 

• Continued involvement with the fast-track FS, including response to 
initial comments. 

• First-round of harbor sampling and deployment of oceanographic 
monitoring equipment. 

• Issuance of a surveying contract for Sullivan's Ledge. Planning and start
up of the drilling program. 

 X 



WORK ASSIGNMENT STATUS REPORT 
WORK ASSIGNMENT NO. 28-1L43 
PAGE THREE 

• Completion of the ambient air testing program (Task 12). 

• Further investigation of groundwater conditions and flow patterns near 
the Acushnet River Estuary (Task 13). 

• Solicitation of proposals for the laboratory analysis (Task 19). 

7. Key Personnel Changes: None 

8. Subcontracting: 

• A contract was awarded to Battelle for Task 8 (Modeling) and Task 9 
(Sampling). 

• A contract was awarded to M&M Engineering of Virginia for the drilling 
at Sullivan's Ledge (Task 10). 

9. Travel this Period: 

August 6, 1984: An NUS community relations specialist accompanied EPA to 
meetings with the Portuguese community in New Bedford. ~ 

August 13, 1984: The NUS Project Manager and personnel from the Zone 
Project Management Office (ZPMO) met in Rosslyn, Virginia, to set up a 
framework and to resolve various issues in regard to the laboratory analysis 
subcontract 

August 14 and 15, 1984: The NUS Project Manager attended a project status 
meeting and a regional review meeting at EPA Region I in Boston. 

August 21 and 22, 1984: Personnel from the Remedial Planning Office 
(REMPO) and EPA prepared for an participated in a public meeting in New 
Bedford. 

10. Contract Laboratory Program: No Involvement 

11. Schedule Changes: None 
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